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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Aug 28, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Thirty-two contractor personnel onsite.

Two pallets of light fixtures and parts arrived at warehouse dock today for IEC, Inc., electrical contractor.

Has been discovered by mistakes in plans/specs that casework on North wall Room 2AD33 and West wall Room 2AD28 is to be furnished by ID & A modular furniture contract instead of Kirlin.  QAE sent e-mail to Mr. Brosemer to look for credit to be processed by Kirlin (per Mr. Jim Mulford) to Government for these two cabinets and difference for set-screw electrical conduit couplings versus compression couplings.

Ms. Kerns, ID & A and another representative visited site with CPT Kiss to verify modular furniture placement/utility locations.  Room 2AC03 has an area between Col 9 and West wall where it was necessary to install plumbing (chase) and North wall has structural steel that will have to be furred around, so casework dimensions will be revised accordingly.  While observing this area QAE noticed copper piping penetrating concrete floor without protective sleeves (to be corrected by Kirlin). M Room 2AD23 sink plumbing is installed on West wall instead of North wall as shown on plans, should not be a problem, but will require close coordination with contractor and vendor to install casework/sink.

Advised Information Management by e-mail the data/telephone circuits will be “homeruns” to data hub per plans and specs.

Mechanical contr. installed sanitary tie-ins last evening during off-peak hours and should be the last water outage for Bldg. A, unless something is unforeseen.  Mechanical work is complete above outside metal canopy where safety measures have been closely monitored.  Electrical contractor nears completion of rough-in and wall board contractor continues to install insulation on exterior walls and wall board.

Onsite maintenance contractor, J & J Maint. has been requested to fire caulk several existing fin tube heat system piping penetrations in floor of project area.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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