WEEKLY QUALITY ASSURANCE REPORT
                         PAGE __1_ OF__2_
Name of Contractor: John J. Kirlin, Inc.                     Project Name: Mother /Baby Project, Bldg. A, Lev 2

Installation Name: Blanchfield, Fort Campbell, KY     Contract/TO Number:  0047
Contract Number:   DACA87-97-D-0038                     Date: September 05, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments: Work stop-order still in effect issued June 25, 03 by Mr. Ron Larkin, Contracting Officer for all work associated with Isolation Rooms HVAC until further notice.  Modification for  electrical panel (six each) replacement has been received.  HVAC Isolation Room ductwork work plan was received by QAE Sep 15, 03, mod funding is being processed by Huntsville District, Mr. Brosemer & Contracting.  Contractor repaired most punch items and subs signing-off completion documents to proceed with wall board installation on both sides of walls. 

Work performed:
1. Mon, Sep 01:  Labor Day Holiday and QAE ON LEAVE WEEK SEP 2-5.
2.  Tue, Sep 02: 
3. Wed, Sep 03: 
4. Thu, Sep 04: 
5. Fri, Sep 05: No work performed by contractors this date.     
Interim Life Safety Measures inspections were made and forms completed for each report day by contractor and other required hardcopy are attached to daily reports, as requested.

Percent complete (if applicable)   63%

Safety violations / Corrective measures taken:
NOTE: Contractor held weekly safety meeting this week.  
Work Scheduled: Mechanical crews installing HVAC ductwork, dampers and assembling sanitation piping and may have more evenings of water outage for complete tie-in to systems.  Electrical crew scheduled to be onsite all next week installing conduit, receptacle boxes and pulling wire.  Above All Plaster & Drywall, Inc. started wall gypboard (Aug 21) and insulation installation on exterior walls.  Contractor will be working off punch items on remainder of wall rough-in to allow gyp wallboard installation on both sides of walls on the remainder of walls.

Indicate Attachments:

X  Daily QA Reports
           X Schedule assessments
          X   Inspection Checklist          ( Other

X  Safety Tool Box Meeting    X  Minutes of Meetings
           (  Assistance provided to Facility Manager
[image: image1.wmf]Name:          William Johnson
                                                                             Signature: 
                    US Army Corps of Engineers

                 Quality Assurance Representative

                        Louisville District

                       Supporting MedCom 
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