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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Sep 09, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Thirty-one contractor personnel onsite.

Electrical, Mechanical, wall board and insulation installation crews onsite.

Control wiring for Direct Digital Units, HVAC have been installed in conduit to cable trays and shielded cable installed per plans and specs.  Inspections and verifications continue for wall rough-in.

Received confirmation from Ms. Fortenberry that ceramic tiles selected for walls and floors are available.

QAE reviewed gypsum wallboard installation and advised Mr. Mulford contractor was installing screws too close to bead edge and too deep-corrections made.

0955 hours, had safety review of project with Ms. Kowaleski, Safety Director, BACH and her assistant Ms. Debra White.

-One fire extinguisher had not been inspected/initialed and needed more extinguishers onsite-corrected.

-Electrical panel A2EL2 was left open by electricians-corrected.

-Exterior door at level 0 is being scotched open with small rock, the panic bar is designed not to be left unlocked, permission was granted to leave door scotched during contactor presence.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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                  Quality Assurance Representative
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