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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Sep 24, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-two contractor personnel onsite today.

Coordination meeting for electrical panel A2EL2 held @ 0900 hours today, attendees were, Mr. Joey Moore, J & J Maint., Mr. Chris Emberton, IEC, Inc., Mr. Steve Clemmons and QAE.  Scheduled to replace the panel Sep 29-30 at 1630-1730 hours each day to disconnect and replace the panel.

0930 hours, weekly safety meeting held, topic: “Chemical Spills-General”.

Signed out six identification badges for Above All Plaster & Drywall personnel.

Site visit revealed Room C70 some piping needs anchoring.

In-Progress-Review Meeting #24 held @ 1300 hours.

Project insulation is approx. 50-60% complete.

QAE asked if electrical wiring will be labeled both ends, origination/destination, per Mr. Emberton, IEC, Inc. wiring will be labeled both ends.

Utility outage processed for panel changeout-only emergency power will be interrupted.

Durock installation did not start in restroom areas until Sep 22.

QAE requested updated work schedule.

Coordination for refrigerator size versus cabinetry and Narcotics cabinet is complete.

Total project completion estimated by Mr. Mulford, PM, Kirlin to be 65%.

Wall locker base shall remain, as cut sheets for wall lockers show they have legs with sheet metal shield at bottom around legs.  Kirlin has requested to install ceramic tile floors in Rooms 2AC11, 12, 13, and 14, Ms. Colwell, FM concurred and Mr. Mulford stated contractor had rather install the ceramic tile-at no additional cost to Government.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__

[image: image1.wmf]Name:              William Johnson        ___
 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom

� EMBED Word.Document.8 \s ���








[image: image2.wmf]_989147958.doc
[image: image1.png]Ao Nl







