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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Sep 29, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Sixteen contractor personnel onsite today.

Electrical outage took place as scheduled @ 1630 hours, Bldg. A, Levels 3AC, 4AA, 4AB and 4AC, and panel was replaced, all other connections with the panel can be performed tomorrow.  J & J Maintenance had one Electrician present in case of any surprises with the outage.  Radiant Heat System is to be shut-down Wednesday as scheduled for fin tube tie-in.

Above All Plaster & Drywall, Inc. is installing gypsum board, drywall finising and installing wall insulation this week.  Electrical crew is pulling wire in cable trays, working on electrical panel change-out and some lighting.

Issue was settled about possibly installing a different projector screen in Room 2AC77-contractor is to make no change to plans and specs.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__

[image: image1.wmf]Name:              William Johnson        ___
 Signature: 

                   US Army Corps of Engineers
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