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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Sep 30, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Sixteen contractor personnel onsite today.

Per Mr. Brosemer, Huntsville, Isolation Room HVAC modification is to be signed by KO today.

Contract #2 for Labor, Delivery and Recovery Project has been awarded to John J. Kirlin, Inc. today.

Site visit at 1310 hours-Safety; one worker with Above All not wearing safety glasses, corrected.

Above All onsite installing Durock in Restrooms and insulation in walls.  Drywall finishers continue and electrical crew working on panel installation.

Question has come to be that Mr. Mulford advised Ms. Colwell and QAE that per spec 08710 the lock cylinders and keys to be provided by contractor and installed by Government.

Cut sheets for wall lockers has been provided by UNICOR (vendor) through CPT Kiss to Kirlin for coordination with installation of the wall locker base.

Question being addressed about whether, or not the Nurse Call Masterpanel is to be replaced, or use existing.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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