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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Oct 01, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Seventeen contractor personnel onsite today.

Weekly safety meeting held 0930 hours, topic: “Personal Protective Equipment”, QAE requested Kirlin to inspect and initial all fire extinguishers.  Worker safety is very good.

In-Progress-Review Meeting held at 1300 hours in Medical Maintenance Breakroom.  

Preparatory Phase Control Meeting scheduled for 0800 hours, Friday, Oct 03-Heflin Painting, Hopkinsville, KY.

QAE received last copy of closeout documentation for asbestos abatement, which will be delivered to Mr. Jerry Knickerbacher, Public Works Environmental.

Mr. Mulford delivered two compact disks with contractor photos prior to the project start and one disk for 10% completetion, more disks are forthcoming as Mr. Mulford is formulating photo descriptions.

Preparatory also scheduled for 0800 hour, Oct 06 for True Line Coring & Cutting, Nashville, TN to grind concrete floors smooth.

Drywall hangers and finish crew (approx. seven personnel) are scheduled to work Oct 3 & 4, Friday and Saturday.

Mr. Mulford is to verify contractors are fire caulking both sides of all penetrations on firewalls within project-this is at request of customer, Ms Colwell, for JACHO inspections made easy to recognize fire caulking is visible in all areas of inspection.

1045 hours, QAE requested contractor to perform housekeeping for entire project area.

Mr. Naeem Brewington, HFPA, Project Integrator is to visit project site Oct 2 & 3, Thursday and Friday.

1550 hours coordinated with CPT Kiss and Ms Colwell that Locker Rooms 2AC 12 & 13 will have 36” high ceramic tile wainscot on walls due to height of window sill in each of the Restrooms, showers will be ceramic tile floor and walls-floor to ceiling and 48” high ceramic tile wainscot in Rooms 2AC11 and 14, walls behind wall lockers to be gypboard painted.  All floors in these areas will be ceramic tile in lieu of sheet vinyl (per plan/specs) per Mr. Mulford, at no additional cost to Government.

Initial Phase Control Meeting for “Drywall Finish” is to be held 1415 hours, Oct 06.

QAE will start field note book # 5 as of tomorrow, Oct 02.

Mr. Bruce Krantz, Comfort Systems USA, Mechanical contractor is onsite today repairing punch list items, other crews are same as yesterday.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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