 DAILY QUALITY ASSURANCE REPORT


      
PAGE __1__ OF__1__
Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Oct 03, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Eleven contractor personnel onsite today.

Help Preparatory Phase Control Meeting for “Painting” today at 0800 hours-Mr. Joe Heflin, Heflin Painting, Inc., Hopkinsville, KY is subcontractor.  Have MSDS for all materials, at end of project painter will have paint thinner and polyurethane varnish onside which will be coordinated will all concerned parties.  Signed-out three badges to Heflin personnel.

Drywall hangers and finish crew is only ones working today.  

Onsite visit revealed too many drink cans/bottles laying around onsite, requested cleanup of the area.

Safety: one worker not wearing safety glasses.

1050 hours, per Ms. Colwell, Facility Manager, door number C64 and A80 are to have magnetic holdback devices and not push button operation per plans and specs.  Mr. Mulford will process this information thru Kirlin for final determination on other hardware that may be required and determine if there are contractural changes.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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