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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Oct 06, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty contractor personnel onsite today.

Preparatory Phase Control Meeting held today 0830 hours for “Floor Grinding/Prep” with Truline Coring & Drilling, one employee was onsite today to perform scope of work.  Safety personal protective equipment required for contractor performance was discussed.

Door C64 was repositioned slightly and off-set wall above to allow for it to open and not interfere with door opening on Room 2AC76. 

QAE contacted post electrical about power fluctuation at Kirlin’s construction office, post electrical visited and stated all connections at the construction trailer were good and found no reason for power fluctuations.

Kirlin furnished door hardware matrix showing fire rating for each try door/hardware.

Contractor will paint header area above windows on exterior wall to prevent problems with wall covering trim, header area will be painted  to match gyp board ceiling colors.

IEC, Inc. coordinated for approx. five electricians to work off-peak hours starting Monday, Oct 13 pulling Cat 5E cables and electrical wiring to Auto Trans Switches (two each).  Electricians pullind conductors and bonding conduit to cable trays. 

Per Ms. Vicki Colwell, FM, doors A80 & C64 is to have electro magnetic holdbacks on each door, to research hardware to ensure desired operation.

Drywall, durock and insulation installation continues.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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