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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Oct 15, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-eight contractor personnel onsite today.

Weekly safety meeting held @ 0930 hours, topic: “Housekeeping”

Preparatory Phase Control meeting held for Acoustical Tile, Activity Hazard Analysis reviewed with contractor, work started today.

Some facility personnel was trying to direct contractor about commo cable installation/terminations.  QAE advised contractor to only take direction from prime contractor-JJ Kirlin, Inc.

In-Progress-Review Meeting #27 held @1300 hours today.

Cable trays for route of installation for CAT 5E cable have been purged of obsolete cables as much as possible.

Facility management is to review and verify room signage for project area.

Preparatory Phase Control Meeting for Ceramic Tile will be held Tuesday, Oct 21 and contractor is to start Monday Oct 27.

Contractor is to verify the Nurse Call System Panel is to remain, facility is to determine what is connected to existing panel and provide spare information to contractor.

There will be no IPR Meeting scheduled for Oct 22 as QAE will be on training TDY.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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                  Quality Assurance Representative
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