WEEKLY QUALITY ASSURANCE REPORT
                         PAGE __1_ OF__2_
Name of Contractor: John J. Kirlin, Inc.                     Project Name: Mother /Baby Project, Bldg. A, Lev 2

Installation Name: Blanchfield, Fort Campbell, KY     Contract/TO Number:  0047
Contract Number:   DACA87-97-D-0038                     Date: October 25, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments: Work stop-order issued June 25, 03 by Mr. Ron Larkin, Contracting Officer has been lifted by award of modification #6-TB Isolation Room HVAC.  Drywall and paint subcontractors are working Friday and Saturday finishing drywall, sizing and prime painting walls and door/window frames.   

Work performed:
1. Mon, Oct 20: QAE TDY this week to Daphne, AL for second annual QAE Workshop-not on site this week.
2.  Tue, Oct 21:    

3.  Wed, Oct 22:  

4.  Thu, Oct 23:    
5.  Fri, Oct 24:  

6.  Sat, Oct 25: 

Interim Life Safety Measures inspections were made and forms completed for each report day by contractor and other required hardcopy are attached to daily reports, as requested.

.

Percent complete (if applicable)   74%

Safety violations / Corrective measures taken:
NOTE: Contractor held weekly safety meeting this week.  Several workers found not wearing safety glasses, or hard hats.  Violations are minimal.  Good safety practices continue.
Work Scheduled: Electrical crew scheduled to be onsite next week pulling wire and replacing the second of six electrical panels.  Above All Plaster & Drywall, Inc. installing wall insulation, finishing drywall and prime painting will start Monday, Oct 06, 03. 

Indicate Attachments:

X  Daily QA Reports
           X Schedule assessments
          X   Inspection Checklist          ( Other

X  Safety Tool Box Meeting    X  Minutes of Meetings
           (  Assistance provided to Facility Manager
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                                                                             Signature: 
                    US Army Corps of Engineers

                 Quality Assurance Representative

                        Louisville District

                       Supporting MedCom 
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