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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Oct 27, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Thirty two contractor personnel onsite today.

0815 hour, received memorandum from Ms. Kowaleski, BACH Safety Director that safety inspection made onsite Oct 23 was excellent.  Reminded Mr. Mulford to advise all that safety glasses must be worn at all times.

Thirty one wall lockers ordered by Government were received for the project, contractor is prepared to build the base for lockers and needs clarification of how many are to be installed in Womens/Mens Restrooms.  Eight will be installed in Men’s Restroom and 23 in Women’s Restroom, J & J Maintenance will cut legs from lockers and install them on work order issues by FM.

Safety Director explained that emergency phone number 4444 in hospital is to be used for heart attack only and not other emergencies.  Number of lockers shown on plans are incorrect, 

Resistance tests performed on 500 MCM cables pulled to Mechanical Room B for auto transfer switches.

Coordinated with Lt. Mize for Rooms 2AB50 Pantry and 2AB49 Patient Room to be our-of-service Oct 31-Nov 01 to allow contractor to remove project barrier, install temporary barrier and install double door frame and doors on South Corridor, West boundary of project.  1200 hours, coordinated with Ms. Kowaleski to install double layer .006 Mil poly plastic temporary barrier.

 Contractor received Crash/Handrail materials at materials staging area.

Ceramic tile installation started Oct 22, preparatory  phase control meeting held, activity hazard analysis (AHA) reviewed, ID badges issued to workers.  Contractor is Contract Flooring.  

Preparatory phase control meeting held Oct 23 for VCT & SV floor tiles, AHA reviewed and ID badges issued.

Electrical contractor pulling six, 25 pair CAT5E cables, Mechanical mechanics installing/connecting ductwork to registers.  Drywall crew taping, applying skim coat and finishing drywall.

Painters installing varnish coat to wood doors and ceramic tile mechanics installing floors in Restrooms.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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