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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Friday, Oct 31, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Eleven contractor personnel onsite today.

QAE reveiewed comments on project made Apr 2003 reference contractor to install wiring, devices and cover plates on project, original contract work plan stated contractor would only install conduit, boxes and pull wire.

Coordinated utility shutdown for HVAC systems Motor Control Center 1 & 2 for Nov 3, 0600-1600 hours for tie-ins.  FM requesting work may be performed during weekend hours.

Temporary poly barrier installed on South Corridor at West end of project boundary for installation of double door/frame A-80 today and tomorrow.

Paint and vinyl wall covering continues and grout being installed on ceramic tile areas.

Meeting held @ 1330 hours with Mr. Mulford, Mr. John Wilson, Mr. Marvin Perry do determine if air circulation/exhausts are closed in project area.  Maintenance contractor having problem with air circulation in Building A.  One damper was adjusted to improve air changes on Level 1 Restrooms.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__

[image: image1.wmf]Name:              William Johnson        ___
 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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