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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Wednesday, Nov 05, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-eight contractor personnel onsite today.

Weekly safety meeting held today, topic: “Fall Protection”, discussed safety glasses use, project housekeeping, proper display of ID badges and fork lift certification(no one is to operated fork lift without certification on their person).

0950 hour, incident occurred when Mr. Scot Hunt fell from fourth step up on a 6’ ladder, he walked to Mr. Mulford, Mr. Griffith and QAE and requested X-ray be made, incident occurred approx. 0930. 

QAE got wheel chair and delivered Mr. Hunt to Emergency Triage for x-rays.  Mr. Jon Wilson, Heflin Painting observed the fall, he had entered the room where Mr. Hunt fell just prior  to the fall.  Mr. Hunt was in Emer Triage until approx. 1130, had medication prescribed and also placed on light duty remainder of day and tomorrow (last work day of the week for IEC, Inc.  This is considered an incident, employee returned to work same day, no lost time, no Accident Report was filed on the incident, note was made in contractors and QAE reports.

Project case work is to arrive approx. Nov 24.

Held In-Progress Review Meeting #29 @ 1300 hours:

Received updated status on incident with Mr. Hunt.

Coordinated for HVAC, Motor Control Center #1 & 2 to be shutdown Nov 10 & 11, contractor to process Utility Shutdown Notice form.

IEC to be testing Auto Trans Switch operation with subcontractor-Nixon Electric @ 2400 hour Nov 11, J & J Maintenance to run emergency generator test @ 0500 hour Nov 12.

Mr. Joey Moore is to provide sequence of operation for generators, Mr. Mulford is to get with Leo Kirlin/Leo Daily group for Kilowatt calculations on project.

QAE was approached by Ms. Gloria Davis, Chief Automation with concerns about contractor not furnishing/installing end equipment (hubs, routers, switches).  Mr. Mulford is to review all info on this subject with Parker Building, IEC Electric and Double Dome (subcontactor to IEC) NLT COB Nov 06.

List of signage reviewed by QAE and Ms. Colwell was provided to Mr. Mulford.

Requested contractor furnish list of personnel scheduling work for Nov 7-9 (Friday-Sunday).

Signed-out one ID badge to Mr. Jon Wilson, Heflin Painting and two to Parker Building.

Initial Phase Control Meetings scheduled for Ceramic Tile and Paint 0900 hour, Nov 06.

Had domestic water piping interference in placing ceiling grid at 8’ elevation in Corridor 2AC04, agreed to lower ceiling to 7’-9”.

Requested Mr. Mulford to ensure all fire damper access panels be indicated on reflective ceiling plan.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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