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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Thursday, Nov 06, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-five contractor personnel onsite today.

0805 hour, QAE tracked some material carts contractors borrowed from Blanchfield warehouse.

Research of contract documents reveal hubs, switches, routers are not in contract.

Advocated meeting be held 0900 hour, Nov 10 to discuss hubs, etc.

Processed/approved pay request #18 @ project 76% complete.  Project photos will be taken and provided with this weekly report.

Provided contractor with information on post gate closings/changes.

Two pallets of ceramic tile arrived for Parker Building.

Processed/approved utility normal electrical outage, Bldg. A for panel A2-L-2, A2-L.3 and A2-H-1 change-out for modification for Nov 12 & 13 0800-1700 hours.  Completion of these three panels will leave only one panel to be replaced during transition move of Mother Baby Department.  All essential items will be connected to emergency power circuits.

Floor is being prepared for ceramic tile installation and sprinkler branch piping and heads being installed.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        
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