 DAILY QUALITY ASSURANCE REPORT


      
PAGE __1__ OF__1__
Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Monday, Nov 24, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Sixteen contractor personnel onsite today.

Flooring contractor installing sheet vinyl floor tile, plumbers setting fixtures and electricians installing data circuitry today.

In-Progress-Review Meeting #31 held today , 0900 hours, QAE received minutes from IPR #30.

Contractor advised QAE that switches, hubs, routers and power supply for data equipment is to be delivered to him at Blanchfield and will be given to Mr. Joe Stall for Info Management to install.

Per CPT Kiss nurse station casework by Herman Miller (manufacturer) will be onsite Dec 17.  All Herman Miller case work modular furniture is to be installed by ID & A, Inc. starting Jan 5, 04.

Meeting held 1100 hours with Ms. Kowaleski, BACH Safety Director, Ms. Colwell, Fac. Manager, Mr. Mulford, Mr. Griffith and QAE to coordinate closing of bridge area 2AB01 between Bldg. A and B for approx. one week for completion of renovation and door Bo1 installation.  Temporary barriers are to be installed.  Work hours on bridge area are to be 0600-1630 hours each day, until completion.

One electrical circuit breaker installed for automatic transfer switch (ATS) operation is faulty, will be replaced by contractor.  There is not provision for indicator lights at existing Control Room to indicate operation function of ATS, per Mr. Mulford this issue will be worked out with subcontractors to correct.

The Isolation Room modification is complete, software will be provided and test/balance will be performed during December 03.

QAE and Ms. Colwell updated and finalized signage requirements, detailing only room numbers for all rooms except Locker, Storage and Restrooms (international signage).

Mr. Ritchey removed scrap metal bin, as it is no longer needed on project.

Mr. Griffith, Parker Building received one container of materials at BACH Warehouse.

Visitors to project for review were MAJ Toft, LTC French, tour was conducted by CPT Kiss, HFPO.

CPT Kiss is planning project review by hospital management for Wednesday, Nov 26, 03, as project nears completion.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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                  Quality Assurance Representative
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� EMBED Word.Document.8 \s ���








[image: image2.wmf]_989147958.doc
[image: image1.png]Ao Nl







