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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Wednesday Dec 03, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Seventeen contractor personnel onsite today.

0840 hours, headwall units arrived.

Weekly safety meeting held 0930 hours, topic: “Electrical Extension Cords”, discussed safety glasses and wearing identification cards at all times.

1015 hour, site visit by Ms. Mary Kowaleski and Mr. O’Quinn, Respiratory Therapist, complaint there was too much dust escaping from barrier at Bldg. A Elev. Lobby, contractor stopped work until temporary barrier was revised with double layer, taped, etc., corrections were made by end of work shift.

In-Progress Review (IPR) Meeting #32 held 1300 hours.  Main topic is electrical current load-dump on two existing emergency generators by adding current kilowatts, has been concern that it will not balance load-dump on the generators causing failure of both generators.  Engineering of the problem was requested by Ms. Colwell.  Mr. Brewington, HFPA is to contact Mr. Jim Brewer, Huntsville PM and develop scope for engineering services by Leo Daily Assoc.

Project Pre-final review with customer, contractors and QAE scheduled for 0800 hours, Dec 17, 2003.  Final inspection/review is tentative scheduled for 0800 hours, Jan 05, 2004, customer/maintenance training scheduled for 0800 hours, Jan 06, 2004.  Ms. Colwell requested list of training topics to be reviewed by hospital management and J & J Maintenance.  Certification of nurse call system, medical gas and fire alarm systems to be finalized and documentation furnished NLT Jan 12, 2004.  Beneficial Occupancy Date set for Jan 05, 2004.

The last of six electrical panels on modification will be replaced on Jan 20, 2004 during actual move/transition of tenants to the area when there will be less power requirements for hospital functions.   IPR #33 scheduled for Dec 11, 03 at 1300 hours.

Metal cabinetry being installed, bridge renovation work continues, sprinkler head was installed in Electrical Closet 2AC01 and all other craft work same as Tuesday, Dec 02.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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