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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Thursday, Dec 04, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Thirteen contractor personnel onsite today.

Received e-mail from Mr. Brewer, he had talked with Mr. Steve Rolphs, Kirlin about the emergency generator power load-dump problem, Mr. Rolphs had talked with Leo Daly and developing engineering questions for this subject.

QAE visited site with Ms. Kowaleski, Safety Director BACH at 0915 hours, she questioned MSDS for DAP caulking, the material was removed from site as it was not needed-closed issue.  Flood light set had electrical cord with ground prong missing, Mr. Griffith cut the cord and removed the set from site.  She requested the plastic barrier at bridge work be taped in a couple of additional places to prevent dust from escaping.  

Kirlin requested three floor tile mechanics, eight plumbers and one Parker Building representative to work Fri, Sat and Sun, Dec 5-7, work hours were approved.

Same craft work continues as Wednesday, Dec 03.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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