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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Monday, December 08, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty three contractor personnel onsite.

Part of morning QAE and Mr. Mulford, Kirlin reviewed plans/specs for Labor, Delivery and Recovery Project.

One table and 11 chairs were taken from project area and sent to DRMO by Blanchfield Property Book Officer and Mr. Richey.

Parker Building Co requested and it has been approved for five personnel to work until 1900 hours, Tuesday and Wednesday, Dec 9 and 10.

Mr. Griffith advised QAE all floors in project area will be waxed by ACE Maintenance on Wednesday starting 2100 hours, all floor tile will be complete.

Parker Bulding Co had two boxes of materials to arrive at Blanchfield Warehouse.

NOTE: 1330 hours QAE contacted Mr. Mulford about several questions and at that time Mr. Mulford advised QAE that Mr. Rick Taylor, Occupation Safety and Health Administration was on project site for an unscheluled inspection.  QAE went to site immediately and accompanying Mr. Taylor was following: Mr. Bill Bouley and Mr. Kent Shaw, Fort Campbell Command Safety, Ms Mary Kowaleski, Blanchfield Safety Director, Mr. Mulford, Kirlin PM and Mr. Brian Griffith, Parker Building Co.  QAE provided all with a simple safety brief about areas of caution on project.  QAE requested Mr. Bouley and Mr. Shaw to put safety glasses on, as all others in project area wears them for safety, they concurred.  Mr. Taylor took photos during the inspection of violations, copy of disk will be provided to QAE by Mr. Bouley at later date.  Mr. Taylor conducted an “opening interview” with six contractor supervisors onsite and requested employer identification/tax numbers for all- Kirlin, Parker Building Co, Five K Const., IEC, Inc., Heflin Painting and J & J Mechanical (previously Comfort Systems).Violations as follows: Mr. Dennis Keesee, Five K Const. had floor buffer sitting in Corridor 2AC64 and cord had ground prong removed.

Room 2AC73, IEC, Inc. had gang tool box with electrical extension cord and ground prong had been removed.

Room 2AC72, J & J Mechanical had Acetylene tank left unattended and turned-on, no inspection tag on the fire extinguisher accompanying the unit.

Room 2AC68, Parker Building Co had electrical cord in a receptacle and ground prong had been removed.

Room 2AD49, Parker Building Co had to claim one gallon container of Naptha that did not have MSDS-Mr. Griffith could not find out to whom it belonged.

Room 2AD29 and Room 2AB01, IEC, Inc. had electrical panels (installed new) were energized and not labeled.

Room 2AC15 and 19, Heflin Painting had left two light switch cover plates off of energized switches.

Mr. Taylor requested all attendees to reconvene 0830 hours, Tuesday, Dec 09, 03 in Logistics Conference Room for “closing Briefing” and all to provide MSDS book, roster of all attendees attending today’s session.

VERY HARD DAY FOR ALL ON THE PROJECT.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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