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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Tuesday, December 09, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-two contractor personnel onsite today.

Mr. Griffith gave one each, three panel mirror unit to Property Book Officer and Mr. Richey to deliver to DRMO, as one of the panels were broken and had to be replaced by contractor, also one chair was sent to DRMO that was on jobsite.

0845 hours-OSHA “closing briefing” held at Logistics Conference Area.  Mr. Rick Taylor, OSHA Rep passed out a Post Inspection Guide to all present and conducted introductions.  Ms. Suzanne Porter, OSHA Industrial Hygienist was present to review MSDS book.  She advised Mr. Griffith there was no hazardous material (MSDS) inventory of what was actually onsite.  Mr. Jim Mulford, Kirlin PM provided minutes for this meeting and is attached to contractor official report for this date.  All contractor supervisors were advised they had 15 days to give their decision to contest, pay penalty, or call and request informal conference.  Mr. Taylor advised contractor to bring Skytrack boom to lowest rest position when not in use and barricade the area in front of the boom at edge of canopy area on side of the building.  There were four “other than serious violations” and four “serious violations” which OSHA can levy fines of up to $7,000 for each serious violation.  Corps of Engineers and Kirlin (prime contractor) was not sited for any violations.  Mr. Taylor commented that the project inspection was well managed and the inspection was not as bad as it may seem, he could tell there was considerable effort to control safety and he was pleased with attendees attitudes.

Weekly safety meeting scheduled for Wednesday, Dec 10 @ 0900 hours.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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