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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Wednesday, December 10, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Fifteen contractor personnel onsite today.

0900 hours, weekly safety meeting held, topic: “OSHA Inspection”, procedures to follow when inspectors come onsite and they are always welcome.

QAE signed out seven badges to clean-up personnel and several electricians.

1000 hours, meeting held to discuss emergency power load dump on emer. Generator sources.

Project added approx. 400 KW, each generator can handle max. 800 KW, facility will lose total power if generators are overloaded.  They share load 100% of the time and they are for emergency power only.  Was not in scope of this contract to shed the load, just to auto transfer the load to the generators.  Facility management is to request engineering support to advise and develop an addition to the operation for load dump contacts to handle the load.  Some custom switching contacts may be required?  Ms. Laura Mabee, COR for the project is to award time and materials mod for the project.  Mr. Brewington is to provide some general scope to Mr. Jim Brewer, PM  and request Leo Daly (for A/E for site visit and design support.

QAE conducted construction site visit at 1100 hours with Ms. Mabee, COR Huntsville COE, Ms Lisa Mitchell, Contracting Spec. Huntsville COE, Mr. Jim Brewer, Project Manager Huntsville COE, Mr Naeem Brewington, Proj. Integrator HFPA, CPT Chris Kiss, HFPO-HFPA, Mr. Jim Mulford, Kirlin Proj. Manager, Mr. Brian Griffith, Supt., Parker Building Co. and Mr. Steve Zivney, AMI, Inc. 

QAE is to develop computer disk with photos of project prior to project start, 0, 25, 50, 75 and 100% completion and mail to him (in development process).

Per Ms. Kowaleski, Safety Director Blanchfield, the double doors at project entry is to be within 1/8” at center.  Contractor advised and the space was repaired to approx. 1/16”.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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