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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Thursday, December 11, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Fifteen contractor personnel onsite today.

Per Ms. Jonette Lopez, BACH Safety Dept.  three new fire extinguishers arrived for placement in cabinets on project area.

Parker crew working on punch list items, electricians installing headwall and nurse call systems.

Painters touching-up punch items. 

In-Progress Review Meeting held 1300 hours.  The barrier at Bldg. A bridge area has been removed and temporary plywood panels installed to prevent entry by  hospital traffic.

Contractor advised QAE today that a new fire alarm panel in Panel Room will be required, has been ordered and be installed NLT Monday Dec 15.  Emergency automatic transfer switch breaker that is faulty and two indicator lights are to be replaced Monday also.

CPT Kiss advised all at meeting that RF Technologies (Infant Abduction System vendor) will be onsite Dec 17 to review and advise Government on their contracted scope of work and schedule when work will be performed.

Per Mr. Joe Stall, Info Management all components, hubs, transfer switches are here except power supply (UPS) and Mr. Mulford has agreed to let Mr. Stall install the equipment at any time.

1055 hours, Mr. Kelly Mansfield, Double Dome Systems (fire sprinkler/alarm system installer) received approval from maintenance contractor and hospital to implement alarm software.

Hospital maintenance staff and management training is scheduled to start Monday, Jan 05, 2004, final inspection still scheduled for Jan 05 and beneficial occupancy date is Jan 06, 2004 to finish project within schedule.

Shower seats that were specified are too big to fit in showers and will be replaced with smaller ones, submittal submitted.

Oak boxes are to be built and installed on top of headwall units to serve as a spacer to bring bed lights out flush with the front of headwall units, Ms Colwell agreed with the minor modification (no cost to Government).

Two nurse station counter casework will be installed Monday Dec 22, 03 by ID & A, Inc. by Government separate contract.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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                  Quality Assurance Representative
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