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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date: Wednesday, December 17, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Nineteen contractor personnel onsite today.

Floor tile contractor installing floor base, painting crew still touching-up paint and drywall, Parker employees installing suspended ceiling tiles, plumbers are checking operation of fixtures and electricians are wiring nurse call and headwall systems.

Weekly safety meeting held today, topic: “Fire Extinguishers”, Mr. Mulford stressed wearing safety glasses at all times and ensure all accidents were reported immediately.

In-Progress Review Meeting #34 was held at 1300 hours.

The circuit breaker (replacement for the faulty one) for ATS has arrived and will be intalled and tested at 0500 hour, Dec 18.

Software for fire alarm system is being installed and testing of same scheduled for Thursday, Dec 18.

The hubs, switches and UPS power supply for information management connections has been installed.

Pre-final inspection is scheduled for 0800 hours, Dec 19, the is to be hospital management and J & J Maintenance personnel present.

List of items for turn-in to Blanchfield by contractor is being prepared by Parker Building Co.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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                  Quality Assurance Representative
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