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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date: Monday, December 29, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Ten contractor personnel onsite today.

Contractor working off punch list items, electricians installing headwall lights and working on nurse call system.

Room #2AD30 there is a pressure differential controller mounted on the North wall that interferes with casework installation.  Gave Mr. Lipinski dimensions to the monitor (X & Y) and he has stated he can alter the height of the upper cabinets and work around the control unit.

Room 2AD33 there is a white wallboard installed in a location that interferes with cabinet installation, board is to be removed to allow larger board be installed by ID & A, Inc.

HVAC thermostat is to be relocated (Kirlin agreed to relocate them at no additional expense to Government) to allow cabinet installation by ID & A, Inc.

IEC Inc. received another electrical breaker for the automatic transfer switches and will test the emergency generator testing Tues, Dec 30 at 0500 hours.

Floor tile mechanics will complete floor base installation today.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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