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Name of Contractor: John J. Kirlin, Inc.                     Project Name: Mother /Baby Project, Bldg. A, Lev 2

Installation Name: Blanchfield, Fort Campbell, KY     Contract/TO Number:  0047
Contract Number:   DACA87-97-D-0038                     Date: Friday, January 09, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments: Contractor has tested automatic transfer switching for emergency generators, breaker failed the third time, returned to vendor and has not arrived this date, to be onsite Monday Jan 12..  Contractor has completed the project, except for few items being carried as deficiencies and be complete NLT Jan 14.

Work performed:
1.  Mon, Jan 05: Eleven contractor personnel onsite.  Training classes for O & M started today @ 0800 hours to 1200 hours, all sessions are being video taped, O & M Manuals will be delivered to QAE, then given to Ms. Colwell for transmittal to J & J Maintenance.  Ice machine is to arrive today and be installed tomorrow, Jan 06.  Three solid wood doors are ordered and will be replaced Jan 13, door #B01 (double) and one of C64.  Corian window sills arrived today and are being installed.  Plastic wainscot material to be replaced in South Corridor is scheduled to arrive Jan 12-five sheets.  Signage and exit signs with arrows are on order.  Parker Building Co is to install reflective arrows on two existing signs to be NFPA compliant until new signs arrive.  All items left on project not used by contractor has been listed and delivered to J & J Maintence to their inventory-documentation on file-one television bracket that was omitted on project was included.  Pneumatic tube system is to be tested by facility to ensure proper operation, per Ms. Colwell, FM.  QAE requested contractor to repair all snow fencing barriers in access road area and material laydown yard.  Access lane gravel removal will be performed in the next few weeks when access lane to Labor, Delivery, Recovery Project starts, plants to be replaced and seed/straw on lawn area will be completed at a later date for better weather to permit plants and grass to grow-document will be on file to ensure completion.  Fire extinguishers (temporary and permanent) on project has been inspected and initialed for month of Jan 04.  Smoke detector in Room 2AB03 set off this morning suspected to be caused by a HVAC duct that separated and disturbed air/dust in area of the detector that is to be removed on next contract.  Infant Abduction System contract is to be installed starting Jan 13 and not included in this contract.   Per Ms. Colwell, lock cylinders and keys are to be delivered and installed by facility before Jan 16, move-in date by customer.  Any repair item after final inspection tomorrow will be carried as deficiency until repaired and accepted by QAE.  All items are to be totally complete NLT Jan 14.

2. Tue, Jan 06: Eleven contractor personnel onsite.  Eight Parker Building Co personnel completing punch items during final inspection that was held 0900-1130 and continued 1300-1545 hours today.  PROJECT IS COMPLETE AND BENEFICIAL OCCUPANCY DATE IS JAN 97, 2004.  For the next few weeks (to Jan 16) facility has several contracts to complete, television installation, casework, Infant Abduction System and art work which is to be installed Sat Jan 12.

THIS IS THE LAST DAILY AND WEEKLY REPORT FOR THIS CONTRACT DACA87-97-D-0038----TASK ORDER #0047.

Computer disk with digital photos prior to project starting, 0, 25, 50, 75 and 100 percent is being compiled for file and copy to Mr. Naeem Brewington, HFPA, or others by request.

This project has been completed within budget and schedule with no lost time accidents.

5. Wed, Jan 07: 
5. Thu, Jan 08: 
5. Fri, Jan 09:

Percent complete (if applicable)   99.5%
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Safety violations / Corrective measures taken:
Few safety glass violations-project complete.

Work Scheduled: Automatic transfer switch energy load dump on existing emergency generators is still open issue-facility maintenance contractor and Facility Manager has concerns that dumping added KW on the generators without an automatic way of balancing the load may crash generator load.   The engineering for this item is being developed with a time & materials modification by Huntsville Corps of Engineers. 

See report above for Jan 06-Last daily report.

Indicate Attachments:

X  Daily QA Reports
           X Schedule assessments
          X   Inspection Checklist          ( Other

X  Safety Tool Box Meeting    X  Minutes of Meetings
           (  Assistance provided to Facility Manager
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                                                                             Signature: 
                    US Army Corps of Engineers

                 Quality Assurance Representative

                        Louisville District

                       Supporting MedCom 
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