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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date: Monday, January 05, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Eleven contractor personnel onsite today.

Training classes for O & M started today @ 0800 hours to 1200 hours, all sessions are being video taped, O & M Manuals will be delivered to QAE, then given to Ms. Colwell for transmittal to J & J Maintenance.

Ice machine is to arrive today and be installed tomorrow, Jan 06.

Three solid wood doors are ordered and will be replaced Jan 13, door #B01 (double) and one of C64.

Corian window sills arrived today and are being installed.

Plastic wainscot material to be replaced in South Corridor is scheduled to arrive Jan 12-five sheets.

Signage and exit signs with arrows are on order.  Parker Building Co is to install reflective arrows on two existing signs to be NFPA compliant until new signs arrive.

All items left on project not used by contractor has been listed and delivered to J & J Maintence to their inventory-documentation on file-one television bracket that was omitted on project was included.

Pneumatic tube system is to be tested by facility to ensure proper operation, per Ms. Colwell, FM.

QAE requested contractor to repair all snow fencing barriers in access road area and material laydown yard.

Access lane gravel removal will be performed in the next few weeks when access lane to Labor, Delivery, Recovery Project starts, plants to be replaced and seed/straw on lawn area will be completed at a later date for better weather to permit plants and grass to grow-document will be on file to ensure completion.

Fire extinguishers (temporary and permanent) on project has been inspected and initialed for month of Jan 04.

Smoke detector in Room 2AB03 set off this morning suspected to be caused by a HVAC duct that separated and disturbed air/dust in area of the detector that is to be removed on next contract.

Infant Abduction System contract is to be installed starting Jan 13 and not included in this contract. 

Per Ms. Colwell, lock cylinders and keys are to be delivered and installed by facility before Jan 16, move-in date by customer.

Any repair item after final inspection tomorrow will be carried as deficiency until repaired and accepted by QAE.  All items are to be totally complete NLT Jan 14.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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