WEEKLY QUALITY ASSURANCE REPORT
                                    PAGE __1_ OF__1_
Name of Contractor: John J. Kirlin, Inc.                          Project Name: Labor/Delivery/Recovery Project 
Installation Name:Blanchfield, Fort Campbell, KY   Contract TO Number:  0052
Contract Number:   DACA87-97-D-0038             Date: Friday, December 12, 2003
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments:  This is the first weekly report for this project.
Work performed:

1.  Monday, 08 Dec: No work performed

2.  Tuesday, 09 Dec: No work performed
5. Wednesday, 10 Dec: Held local pre-con/mutual understanding meeting @ 1300 hours today.  Project work inside facility will start Feb 02, 2004, John J. Kirlin, Inc. is prime contractor and Parker Building Co. will be their primary subcontractor.  AMI, Inc. has been contracted to perform demolition and asbestos containing material abatement.  Documentation on file for this meeting.  Project progress will start prior to Dec 31, 2003.
4. Thursday, 11 Dec: 

5.  Friday, 12 Dec: 

Life safety measures form completed and attached to contractor’s daily report for each work day.

Percent complete (if applicable)   _0% 

Safety violations / Corrective measures taken:
Work Scheduled:
Indicate Attachments:

X  Daily QA Reports
        (  Schedule assessments
          (   Inspection Checklist          ( Other

X Safety Tool Box Meeting    (  Minutes of Meetings
           (  Assistance provided to Facility Manager
[image: image1.wmf]Name:          William Johnson
                                                                             Signature: 
                    US Army Corps of Engineers

                 Quality Assurance Representative

                        Louisville District

                       Supporting MedCom 
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