WEEKLY QUALITY ASSURANCE REPORT
                                    PAGE __1_ OF__1_
Name of Contractor: John J. Kirlin, Inc.                          Project Name: Labor/Delivery/Recovery Project 
Installation Name:Blanchfield, Fort Campbell, KY   Contract TO Number:  0052
Contract Number:   DACA87-97-D-0038             Date: Friday, January 23, 2003
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments:  Pre-construction and pre-work mutual coordination meetings have been held, project scheduled to start Feb 2, 04.  Some work on installation of access lane and gravel pad will begin week Jan 26-30.
Work performed:

1.  Monday, 19 Jan: Government holiday-No work performed

2.  Tuesday, 20 Jan: No work performed
5. Wednesday, 21 Jan: No work performed
4. Thursday, 22 Jan: No work performed
5.  Friday, 23 Jan: No work performed
Life safety measures form completed and attached to contractor’s daily report for each work day.

Percent complete (if applicable)   _0% 

Safety violations / Corrective measures taken:
Work Scheduled:
See comment above-project start date=Feb 02, 2004.
Indicate Attachments:

X  Daily QA Reports
        X  Schedule assessments
          (   Inspection Checklist          ( Other

X Safety Tool Box Meeting    (  Minutes of Meetings
           (  Assistance provided to Facility Manager
[image: image1.wmf]Name:          William Johnson
                                                                             Signature: 
                    US Army Corps of Engineers

                 Quality Assurance Representative

                        Louisville District

                       Supporting MedCom 
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