 DAILY QUALITY ASSURANCE REPORT


      
PAGE __1__ OF__1__
Name of Contractor: John J. Kirlin, Inc.                         Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0052
Contract Number:    DACA87-97-D-0038                     Date:  Wednesday, January 14, 2003
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments: This is the first day contractor daily report is required for project.
Photographs were taken for 0% in project area and exterior access/pad area.
No work performed.  Coordination meetings as following: 

Jan 09, 04 QAE gave vehicle registration letter to Mr. Mulford for entry to base for this contract.
Mutual coordination meeting held 0900 hours and adjourned 1550 hours today.  Roster signed by all attendees, Ms. Kim Matthews, Infection Control Nurse attended the meeting to review issues on Site Safety Health Plan..  QAE’s checklist dated Jan 10, 04 was reviewed for facility coordination.  Contractor is to work schedule of four, ten hour shifts until further notice.  Reviewed plan for access road and gravel pad with contractor.  Contractor to provide fork lift certifications for operators and two telephones, one on each end of project area.    Fort Campbell Fire Department Inspector, Mr. Gary Coplen is to inspect project area after rough-in, above ceiling prior to installation and at final inspection when project is complete.  Contractor to submit temporary barrier plan for facility approval.  The following materials are onsite for abatement, floor tile mastic, fire caulking, one asbestos light gasket and stainless steel sink undercoating..  Government to provide contractor with list of materials to be delivered to Defense Reutilization Marketing Organization.  Review will be requested by Fire Dept. to locate fire exting., heat detectors location during construction performance.  All project exit doors shall be locked on exterior side of project and remain useable for emergency exit passages.  In-Progress Review Meeting #1 is scheduled for Jan 28, 2004 @ 1300 hours.
MTC Penner, Blanchfield DCA has been named Safety Director (acting) for the facility as Ms. Mary Kowaleski has retired.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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