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Name of Contractor: John J. Kirlin, Inc.                         Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0052
Contract Number:    DACA87-97-D-0038                     Date:  Wednesday, January 04, 2003
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments: 
Ten contractor personnel onsite.  Three sets of MSDS book and onsite inventory list for demo/abatement phase delivered to QAE today by Mr. Kevin Wittmeyer, AMI, Inc.
AMI and Central Insulation Systems (CIS) started installing temporary barriers in three locations at 0900 hours.  QAE received contractor POC list today.  Fire extinguishers have been installed on stands min. 4” above floor and inspected as requested by fire department.  Safety meeting held at 0930 hours for all personnel onsite.  Topic: “Personal Protective Equipment”.  Activity hazard analysis reviewed again for demolition and abatement phase which should continue approx. 50 days per schedule.  Ms. Kim Matthews, Infection Control Chief, BACH attended the meeting, requested contractor install a government provided waterless hand wash area, control dust and she cautioned handling any item with blood in the event of accident.  E-mail sent to Mr. Jim Mulford, Project Manager, Kirlin with all CPT Baker’s requests to comply with NFPA for construction, smoke alarms, fire extinguishers and temporary barriers/exit signs.  Signs were posted at all entries to project and doors locked on exterior side, all exit doors from project area may be used as emergency exits for construction personnel.  Contractor to provide MSDS folders for each conex unit stored in parking lot and copy of each provide to fire department.  Conex units will be numbered with corresponding numbers on folders with MSDS info.  Chain and construction signage will be installed at entry to access lane/pad and area will be closed at end of each work shift.  QAE received color code for tape on electrical extension cords.
In-Progress Review Meeting #2 held 1300 hours in Facility Conference Area.  Several utility outages will be processed next week.  Contractor requested four landfill trip tickets for delivery of construction debris to Woodlawn Landfill.  Contractors started removing doors and handrails throughout project site.  Minutes for meeting will be provided by Mr. Mulford.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
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                  Quality Assurance Representative
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