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Name of Contractor: John J. Kirlin, Inc.                         Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0052
Contract Number:    DACA87-97-D-0038                     Date:  Thursday, January 05, 2003
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments: 
Ten contractor personnel onsite.  
Contractor advised QAE the North set of double doors (leading to existing LDR Dept) will not be removed and double poly barrier will be installed on South side of the doors, an exit sign will be installed during construction phase.

Contractor removing doors and miscellaneous accessories from project area.  The double doors in South Corridor on East end of project will be used for entry/exit of scrap metal bins by Mr. Richie only.  

Mr. Jerry Knickerbocher, Public Works Environmental has verbally approved the abatement pre-work submittal, requested e-mail message stating same.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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