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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Friday, February 19, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Eleven contractor personnel onsite.  Approx another 50 each stainless steel elect. switch/outlet plates returned to Government by contractor as requested for re-use.  0900 hours Initial Phase Meeting held for Site work Demolition/abatement.  Activity hazard analysis reviewed and roster signed by all present.  Work is being performed as per specifications and drawings.  Have problem with water pressure and hot water in Room 3AA25, Level 3 as result of last evenings scheduled work to disconnect water system and isolate project area.  Contractor located piping that was disconnected and will repair.  Most of the water connections were cut/capped last evening.  Demo contractors AMI and CIS, Inc. are removing vanities, urinals, water closets and cabinets to construction debris, or DRMO as requested.  Kirlin is to clarify a question about the furrdown/soffit above windows on North wall is to be removed, some ambiguity in drawings/specs (not defined and no notes of instruction for removal, or details of fabrication of new walls to be installed around it
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom

� EMBED Word.Document.8 \s ���








[image: image2.wmf]_989147958.doc
[image: image1.png]Ao Nl







