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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Monday, February 23, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Seventeen contractor personnel onsite.  

Crews removing walls and utility chases.  Advised Mr. Wittmeyer to use dust masks/respirators during high dust periods, scaffold wheels must be locked during use and all containers must be labeled.

As a result of a door being left unlocked, facility management has determined that the East exits from project (leading into Mother Baby Dept) must not be used by contractor personnel, all must ingress/egress by West stairwell exit.

Contractor working to improve temporary lighting.

Signed-out four each temporary ID badges to personnel with Tennessee Environmental, Initial Phase Control Meeting held for the new workers..

One box truck load of aluminum was delivered to DRMO by Mr. Richie today.

One 30 CY scrap metal dumpster ready for delivery to DRMO tomorrow morning.

Contractor personnel are in compliance with personal protective equipment and safety.  Excellent attention to performing in safe manner.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__

[image: image1.wmf]Name:              William Johnson        ___
 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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