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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, February 25, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Eighteen contractor personnel onsite.
Weekly safety meeting held 0930 hours, topic, “Moving Materials and Equipment”, discussed scaffolds and proper use.

Contractor removing walls and hard ceilings in Room 2AB08.

Items to DRMO via Mr. Richie’s truck today included: Ten medical gas overhead service units, 12 headwalls, four box lights, 12 plastic sinks, four porcelain sinks, one Cyclo Flush unit and one bed pan sterilizer.

Two portable boxes of scrap removed from project area, one box light fixtures, one box aluminum and one sack filled with brass fittings.

One dumpster of scrap metal sent to DRMO.

Complaint from Room 0AA11, Barber Shop that the water smells and dingy, problem was corrected by Lyons Mechanical and maintenance contractor, the dingy was caused by not letting water run after it was reconnected, the smell was contractor draining fire sprinkler piping.

In-Progress Review Meeting (IPR) #5 held @ 1300 hours.

Two Project Change Requests (PCR) are being processed to Mr. Brewington, HFPA for Item #A1110 Headwall Unit for a deeper one and Item #M7515 Midmark Surgery Light Unit (recessed in ceiling), customers do not want light to recess in ceiling.  Mr. Brewington attended the meeting.
Next IPR #6 scheduled for Mar 03 @ 1300 hours.

It is noted that temporary “Exit” signs have not been installed by contractor as requested by CPT Joe Baker, FTC Fire Dept.

Documentation for events mentioned above are attached to facility daily report.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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