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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Thursday, February 26, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Nineteen contractor personnel onsite.
Processed utility outages for HVAC ductwork to existing LDR Dept and Mother Baby Dept.  No impact on exist. LDR, but will impact five rooms, 2AC03, 2AB79, 2AC77, 2AC73 and 2AC72 in the new Mother Baby Dept for a period of approx. six weeks and an exhaust/return duct to Locker Rooms 2AC11 & 14 for a period of approx. three weeks.  Facility management approved the outages and ducts will be disconnected Monday, Mar 01, 04.

1010 hrs received letter and chart documentation from CS3 Inc. for facility management to review and concur for hot/cold deck control settings on adjacent Mother Baby Department HVAC system.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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