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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Tuesday, March 02, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty contractor personnel onsite.
Scrap metal dumpster to be delivered to DRMO and returned to site twice today.

Contractor notified QAE that air chisels will be used tomorrow and cause noise/vibration, advised personnel adjacent to project.

As of today all utilities have been isolated from project area.  Six radiant heaters were last to be disconnected.

Mr. Mulford, PM, Kirlin advised QAE the furrdown/soffitt above windows (Kirlin RFI #004) on North wall will be removed by contractor, see contractor report for Mar 01, 04 for documentation of decision by contractor..

Ms. Kim Matthews, Infection Control Chief advised QAE and CPT Kiss, HFPO that LDR Project area may require one Isolation Room, she is to verify and advise all if modification will be required.  The question was sent to Mr. Brewington, HFPA for verification.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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