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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, March 03, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Nineteen contractor personnel onsite.
Initial Phase Control Meeting held for new employee on Demolition crew.

Two scrap metal dumpsters were taken to DRMO today and advised Ms. Johnson and Mr. Richie two more dumpsters will be filled tomorrow for removal from site..

0930 hours weekly safety meeting was held, topic: “General Safety Review”, roster was signed by all attendees and activity hazard analysis for demolition was reviewed.  Topic included hard hats, safety glasses, awareness of falling objects during demolition, scaffolds, ladders, electrical cords, gloves and power equipment.  Personnel were advised not to leave respirators laying around and must be stored in proper place when not in use.
Mr.Scott Hunt, IEC (elect contractor) installing temporary Exit signs at three locations as requested by FTC Fire Department.

Requested additional 25 temporary ID badges for the project, two personnel are working onsite without badges this day as a result of the request not being processed.

Again, advised contractor dust mask/respirators must be worn by personnel working in high dust areas.

Per Ms. Barbara Johnson, Ms. Lisa Kirkwood, Equipment Acquisition Planner, HFPA contractor and Mr. Rick Wagner, same will be onsite last week in March to start process for medical equipment for LDR Project site when completed.

In-Progress Review Meeting held @ 1300 hours.  

Mr. Tim Thomas, Industrial Electrical Contractors is preparing document in reference to new critical use electrical panel certification and will submit to Kirlin/Gov’t in 7-10 days.

Requested Mr. Mulford to separate documentation for previous project (Mother Baby Unit Renovation) and LDR Unit Project, to prevent confusion.

CPT Kiss advised QAE that COL Bond, Commander HFPA will be onsite Thursday, Mar 11, 04 for tour of hospital, meeting with BACH Commander and tour of project.
Contractor advised QAE the demolition should be complete NLT March 11, abatement scheduled to start March 15 and continue through March 26.

Mr. Steve Zivney, AMI Inc. to be onsite Tuesday Mar 09 and Mr. Tom Berrett, Senior PM, Kirlin to be onsite Mar 12.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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