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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Thursday, March 04, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Seventeen contractor personnel onsite.
Two dumpsters of scrap metal delivered to DRMO again today.  Crew has been trying to get all debris out of construction area as this is last work shift for the week.  General demolition continues, Central Insulation Systems work crew is doing a great job, all personnel wearing personal protective gear as required and working safely, to this point can’t say enough about their performance.

Demolition will be complete next week and contractor will prepare containment for ACM abatement.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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