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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Monday, March 15, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Thirteen contractor personnel onsite.

Contractor continues to demo fire sprinkler system, medical gas, electrical conduits and load-out scrap metals for delivery to DRMO.
QAE and Dawn, Public Works Environmental agreed the silt fencing in gravel pad area is to be backfilled with soil, or removed, contractor decided to remove fencing and repair grade elevation.
AMI, Inc., demolition crew cut a pneumatic tube system circuit on Thursday, Mar 11, was not noticed by facility until Friday, Mar 12 at which time J & J Maintenance was called (Kirlin/subs not on site Friday) and repaired the circuit.

One 30 CY debris gondola scheduled for removal to landfill Tuesday morning.

1545 hours, electrician was re-installing a fire alarm pull station at West stairwell exit (had been disconnected during demolition work) and the pull accidentally caused a fire alarm.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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