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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, March 17, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Eleven contractor personnel onsite.
O900 hours, weekly safety meeting held, topic: “Protection From Falling Objects”.

Contractor has elected to work long day today to avoid site work tomorrow and complications of entering project site, because of President Bush’s visit to Fort Campbell, Thursday, March 18. 2004.

Post entrance/exits by contractor personnel will not be allowed 0500-1430 hours during his visit.

Six identification badges were turned in to QAE-demolition crew.

In-Progress Review Meeting #8 held 1300 hours today.  No work will be performed tomorrow.

Minutes for this meeting to be provided by Mr. Mulford.
Site was inspected 1500-1545 hours for completion of demolition work and site visit by Mr. Steve Hart, from Mr. Knickerbacher’s Environmental Compliance Office.  This visit was a review of the areas critical containment that was being installed during the review.  Attendees were, Mr. Mulford, Mr. Kevin Wittmeyer, Project Manger for AMI, Inc. for demolition/abatement of ACM phase.  Mr. Hart and Mr. Wittmeyer discussed negative air and procedure requirements.  Mr. Hart had no negative comments and approved of site and procedures discussed.  Ms. Kim Matthews, Infection Control Nurse was also invited but did not attend.  She called prior to the site visit and was detained at another location.  Ms. Sharon Pate and/or Mr. Bob Zimmerman, Preventive Medicine was invited.  Mr. Zimmerman called and stated he was to be off work the afternoon, but Ms. Pate would attend.
Air supply flow will increase for some areas to lower levels Mar 17-Apr 05, 04 as a result of reducing positive air flow to the containment area and achieving negative air requirements during abatement.

QAE requested pipes stubbed from floor surface be marked by caution tape to prevent trip hazards.

All openings to be sealed, one wall is left to demo this afternoon.  Per Mr. Moore, J & J Maintenance the air flow through ducts in bridge area (leading to existing LDR Dept) may only be reduced to 70% flow to prevent having air flow problems in other areas of hospital.  Plywood covers are to be installed on registers with clamps to prevent air flow into containment.
Ms Pate did not arrive on project site until approx. 1550 hours (after the review was complete with all in attendance).  Mr. Wittmeyer allowed Ms Pate to visit site, she stated could not make the 1500 hour scheduled review.  Ms Pate should have re-scheduled a review with others present.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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