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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Monday, March 22, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Twelve contractor personnel onsite.

Meeting was held last Friday, Mar 19 @ 1500 hours reference site visit by Ms. Sharon Pate and her concerns about the glass bead blasting method of removal proposed by contractor.  The method of removal had been discussed between Mr. Kevin Wittmeyer and Mr. Jerry Knickerbacher, Post Environmental Compliance Branch and there were no concerns at that time.  Attendees at the meeting were, Mr. Mulford, LTC Penner, DCA Blanchfield, Ms. Colwell, Blanchfield FM, LTC Cavicchia Chief Preventive Medicine, Ms. Sharon Pate and Mr. Bob Zimmerman, Industrial Hygiene for Prev. Med.  Discussions of the issues continues this week.  QAE was on annual leave on Friday, Mar 19, 04, meeting was held out of urgency by LTC Penner as he would not be available today.

AMI, Inc and Central Insulation Systems started ACM abatement on HVAC duct wrap/joint sealant today and will continue over the next few days.  The first gondola of ACM to landfill is being scheduled for next Monday, March 29 at which time there will be two gondolas of ACM delivered to Woodlawn Landfill.
SAFETY: One of the air monitoring pumps sitting in Bldg A, Level 2 Bridge area leading to Mother Baby Dept had a damaged electrical cord, requested contractor remove the pump from service until repaired-contractor responded.

Sent e-mail to Mr. Mulford as result of conversation with Mr. Russ Godsave, Chief Environmental Compliance Branch, his comments were that since the removal of the floor tile mastic will render the material friable contractor would need three-chambered containment (which is type already fabricated in work area, would also require water misting mastic prior to using the machine (not anticipated by contractor since this machine is a dry method, as the are electrical hazards and clogging may exist if water is used) and TEM testing (which contractor has proposed in the Pre-submittal that was reviewed by Mr. Jerry Knickerbacher’s group) in lieu of PLM testing.  The question is to differentiate between misting and adequately wet interpretation.  Ms Pate and Mr. Godsave has requested past air monitoring results by a certified laboratory for a project this machine has been used to remove ACM floor tile mastic.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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