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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Tuesday, March 23, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Ten contractor personnel onsite.

Abatement of ACM on HVAC ducts continues inside containment.

Several e-mails have been passed about the Blastrac machine being proposed for removal of floor tile mastic using glass bead blasting system with self-contained HEPA filter system.  Kirlin has been requested to provide information from Precision Environmental, Inc. (subcontractor) on the machine and it’s performance historic data.  This issue will present a problem to contractor schedule if not agreed upon by Thursday, Mar 25, as subcontractors are scheduled to arrive Monday, Mar 29.

Kirlin advised their reply with requested reference information will be presented Wednesday, March 24 for review, comment and hopefully concurrence.

Weekly safety meeting was scheduled to be held tomorrow @ 1100 hours.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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