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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, March 24, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Ten contractor personnel onsite.
Weekly safety meeting held 1100 hours, topic: “Review of ACM Abatement Containment and Procedures”.

1125 hours QAE received letter from Kirlin replying to Mr Godsave, Public Works Environmental Compliance Chief and Ms. Sharon Pate, Industrial Hygienist, Preventive Medicine, BACH providing detail of proposed method of mastic removal by the Blastrac machine.  Mr. Mulford, PM, Kirlin has advised QAE they must know method is acceptable, or if Government directs a different method of removal (wet method) NLT COB Thursday, Mar 25 to allow mobilization of Precision Environmental, Inc., subcontractor.

1215 hours delivered copy of letter to Ms Colwell and MAJ Morgan, Chief Logistics, BACH, 1235 hours, faxed letter to Mr. Russ Godsave for review and comment.  Ms Colwell faxed letter to Ms. Pate.

In-Progress Review Meeting #9 held 1300 hours.

Per Mr. Clemmons, Parker Building Co, Corbin-Russwin lock systems is being submitted (match existing hardware at Blanchfield) and contractor recommended facility coordinate direct with vendor for cylinder biting and key coordination.

QAE sent e-mail requesting Ms Colwell issue work request for J & J Maintenance to fire caulk all existing piping and duct penetrations in floor and structural deck as existing penetrations are not contractor responsibility.

Steve Clemmons stated Parker Building Co will re-certify the three existing electrical panels that are to be relocated and one new one at no additional cost to Government.

Mr. Clemmons also stated Parker would be providing and installing stainless steel trim at bottom of casework, same as was furnished and installed in Mother Baby Project.

It was agreed by all and Ms. Colwell, Facility Manager, the trim between partition walls and exterior windows will be wood detail in lieu of glass, same as Mother Baby Project.

Minutes for this meeting provided by Mr. Mulford, Kirlin PM.  

Kirlin received RFP from Parker Building Co for the ECP changing surgical light M7490 and Birthing light M7515.

The new firmware chips are to be installed for the Mother Baby Project to correct a few fire alarm problems, some problems may be inherent with LDR Project as hospital does not have most recent update from Siemens (fire alarm system vendor).

Next IPR #10 scheduled for Wednesday, Mar 31, 2004 at 1300 hours.

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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