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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Monday, Apr 05, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Eleven contractor personnel onsite.

Per Mr. Stall, Information Management there have been four communications power circuits relocated from electrical panel A2-EH-1 and coordination is complete for removal and replacement of the panel.  Mr. Riegle to advise Mr. Stall when new panel will be ready for re-installation of the four circuits.
1335 hours, Ms Hook in Mother Baby Reception Area complained about noise of an air monitoring pump that was placed outside the project area for perimeter monitoring.  Told her it would only be for approx. one more hour.  Contractor got final air clearances today and visual inspection of the area was made this afternoon.  Last asbestos containing dumpster is to be picked up Apr 07 for delivery to Woodlawn Landfill.

Copy of all documentation is attached to facility daily report for this date. 
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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