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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Thursday, Apr 08, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Fourteen contractor personnel onsite.

Requested contractor replace snow screen fencing in material laydown yard.
Electricians installed temporary power panels.

Above All laying out wall bottom plates.

In-progress review meeting #11 held 1300 hours.  Mr. Mulford will provide minutes for the meeting.   Window film tint has only five year warranty (not ten, as it was initially represented).

Mr. Mulford turned-in one Bldg. A master and one Engineering key that Mr. Wittmeyer, AMI was accountable during ACM abatement phase.

Copy of all documentation is attached to facility daily report for this date.  
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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