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Name of Contractor: John J. Kirlin, Inc.                          Project Name: Labor/Delivery/Recovery Project 
Installation Name:Blanchfield, Fort Campbell, KY   Contract TO Number:  0052
Contract Number:   DACA87-97-D-0038             Date: Friday, Apr 09, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments: Asbestos abatement phase complete and clean air report received this week.   
Work performed:

1.  Monday, 05 Apr: Eleven contractor personnel onsite.  Per Mr. Stall, Information Management there have been four communications power circuits relocated from electrical panel A2-EH-1 and coordination is complete for removal and replacement of the panel.  Mr. Riegle to advise Mr. Stall when new panel will be ready for re-installation of the four circuits.  1335 hours, Ms Hook in Mother Baby Reception Area complained about noise of an air monitoring pump that was placed outside the project area for perimeter monitoring.  Told her it would only be for approx. one more hour.  Contractor got final air clearances today and visual inspection of the area was made this afternoon.  Last asbestos containing dumpster is to be picked up Apr 07 for delivery to Woodlawn Landfill.

2. Tuesday, 06 Apr: Eleven contractor personnel onsite.  Hardcopy of clean air report on file.

Central Insulation Services is removing containment, cleaning floor, windows, window sills and demobilizing.  CIS scheduled final inspection and verification of ACM removal for Wednesday, April 07 at 0900 hours.

3. Wednesday, 07 Apr:  Fifteen contractor personnel onsite.  Last asbestos containing dumpster was removed to Woodlawn Landfill this morning.  Vendor picked up Skytrack Lift today.  AMI and CIS contractors completing demobilization today.  0900 hours, final inspection/verification completed, very clean and nice job, acceptance was signed and filed.  1000 hours, held weekly safety meeting, topic: “Electrical Extension Cords”..  Reminded all to be cautious when in a hurry to demob, loading equipment and all must wear protective equipment until complete.  Ms Colwell accepted window tint material specifications and controls submittal.  1445 hours, PEVCO personnel arrived to plan and schedule removal of one and relocation of one pneumatic tube machine.  Two electricians installing temporary lighting in project area.  One long section of cable utility tray will require relocation to above ceiling in new corridor (approx. 80-100 LF).  Will be line item on scope of work for possible modification.  Advised contractors to leave Lull/Skytrack equipment in gravel access pad area in lieu of moving it to Bldg. D parking lot for weekends.

4.  Thursday, 08 Apr: Fourteen contractor personnel onsite.  Requested contractor replace snow screen fencing in material laydown yard.  Electricians installed temporary power panels.  Above All laying out wall bottom plates.  In-progress review meeting #11 held 1300 hours.  Mr. Mulford will provide minutes for the meeting.   Window film tint has only five year warranty (not ten, as it was initially represented).  Mr. Mulford turned-in one Bldg. A master and one Engineering key that Mr. Wittmeyer, AMI was accountable during ACM abatement phase.

5. Friday, 09 Apr: Seven contractor personnel onsite.  Headwall and over-bed light submittal 

information received from Mr. Mulford.  Received five-year warranty information on window tint material, delivered to Ms. Colwell for review.  Privacy curtain selection made by Ms. Colwell today, they are to be ARCHITEX R2004, color: Aspen 72” wide, content to be 100% F.R. Silk spun jacquard woven, trevira polyester.  Verified work performed on access lane, gravel access pad removal, leveling terrain, seed and straw on Mother Baby Project exterior site today.  Contractor set-up information board on work site with MSDS, equal employment, emergency contact information,  bomb threat info, water drinking site and first aid mateials.

Documentation for all activities mentioned above is attached to facility official daily report for that specific day.
Life safety measures form completed and attached to contractor’s daily report for each work day.
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Percent complete=_20% 

Safety violations / Corrective measures taken: None
Work Scheduled: Parker Building Co. will be mobilizing their personnel and subcontractors to begin electrical, mechanical, plumbing and stud wall rough-in starting Monday, April 12.
Indicate Attachments:

X  Daily QA Reports
        X  Schedule assessments
          (   Inspection Checklist          ( Other

X Safety Tool Box Meeting    X  Minutes of Meetings
           (  Assistance provided to Facility Manager
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