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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Tuesday, Apr 13, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Eighteen contractor personnel onsite.
Weekly safety meeting held 0900 hours, topic, “Ground Fault Electrical Circuit Protection”
Fork lift training for five contractor personnel held at 1230 hours today, copy of certifications provided by Kirlin for official file.

Initial Phase Control Meeting held 0945 hours for “Electrical”, with Industrial Electrical Contractors (IEC), safety, activity hazard analysis and facility requirements reviewed.

Requested barrier be installed around some existing medical gas piping and valves suspended at East end of project to prevent them getting hit, or disturbed as they are active until medical gas piping is installed, certified and activated.

Some discussion about ceiling levels and requirements, especially operating rooms being at 10’-0” level.

Mechanical crew staging material on Level 2 and installing some medical gas piping.   Above All Plaster & Drywall continues wall layout, preparing for metal stud wall installation.

Electrical crew installing conduit.

Copy of all documentation attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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