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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, Apr 21, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Twenty-one contractor personnel onsite.
An Initial Phase Control Meeting at 0845 hours for Lyons Mechanical was cancelled due to Mr. Riegle, Parker Building Co. did not arrive until 0910 hours.  Will be re-scheduled.

Mr. Scott Hunt, IEC Electrical requested permission and it was granted by Ms. Gloria Davis, Automation to cut/demo data cables in cable tray at entry to Northeast corner of project area.
Excessive noise was reported, QAE visited project and contractor was using large jackhammer (stated that was the only size the rental company had) to remove some concrete in recessed areas preparing to fill the voids.  Advised contractor to check on getting smaller pneumatic jackhammer, contractor got smaller tool.

1220 hours, water leak reported in Room 1AA08, Medical Records.  An existing shower drain that had been cut was leaking to Level 1, leak was repaired and contractor is to replace damaged ceiling tiles upon completion of work on Level 1 above ceiling areas.

Randy Campbell, PM, Lyons Mechanical and Mr. Les Stewart, Diversified Services has requested facility furnish one size “H” compressed gas cylinder for oxygen, nitrous oxide and medical air, with carts and regulators for the future gas shutdown in May.  Project review for the outage is scheduled for Friday, April 23 at 1000 hours.
In-progress review meeting #13 held at 1300 hours.  Mr. Mulford to furnish minutes for the meeting.

QAE inspected exterior gravel pad and access lane storm drain inlets/outlets for environmental compliance, all areas were acceptable and no soil run-off was found.

Requested Ms. Colwell to select toilet partition color and approval for nurse call system, she has transmitted to J & J Maintenance for review.  The window film color was chosen by Ms. Colwell to be “black” and per Kirlin documentation the warranty on the film is five years.

Requested Mr. Mulford provide 25% completion photos for project.

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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