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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Tuesday, Apr 27, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-six contractor personnel onsite.

0800 hours, Mr. Gerald Whitehurst cutting/torching piping stub-outs, has metal plate installed below each hole to prevent sparks below, using proper personal and shielding equipment.
Requested contractor to re-connect telephone wiring as it has been disconnected somewhere inside project area, contractor responded.  Mechanical crew preparing for core drilling thru to Level 1, Parker Building chiseling concrete, preparing to level floors.
Weekly safety meeting held 0900 hours, topic: “Ladders”, reminded all workers not to walk across hospital lawn and between shrubs, as someone had reported seeing contractor personnel doing.

Advised all about use of proper smoking areas only and continue constant housekeeping.

Hydronic piping needs relocating to be raised to maintain ceiling height in Labor Delivery Rooms on South side of project, processing information to have them relocated on modification.

1000 hours, received report that double door leading to LDR and Mother Baby Project areas has been damaged by Guerney/hospital personnel, verified and contacted Ms. Colwell, FM.

Received submittals for Window Tint 08800, Light Fixtures 16510 and Mini-blinds, recommended “Matte White” color, same as Mother Baby Project.
Received minutes from Mr. Mulford for In-Progress Review meetings #12 and 13, held Apr 14 and 21, respectively.

Fire alarm drill took place at 1300 hours, all personnel vacated area properly.
1325 hours, Lyons Mechanical received two pallets of materials at loading dock.

Copy of all documentation attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                  Quality Assurance Representative
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                           Supporting MedCom
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