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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, Apr 28, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Twenty-two contractor personnel onsite.
0930 hours, Mr. Mulford advised me that J & J Maintenance had scavenged circuit boards from one pneumatic tube machines in project area.  Per Mr. Don Mitchell, COR for maintenance contractor the pneumatic tube system has a software problem and is down and may be inoperable for new few weeks, approx. May 15.
Coordinated for contractor to work above Ms Boyd, Public Affairs Office approx. three days (May 5-7) for mechanical plant, computer will be moved to an alternate office area, all other items will be covered and area cleaned and ready for occupancy after work is complete. 

Two telephones in project area are inoperable, requested contractor track wiring in project area for disconnection, contractor responded and they were repaired.

Advised facility management fire caulking needed to be performed in all existing areas where fire caulk would be required by specific codes.

Advised contractor the metal stud the fire alarm pull is mounted on needs to be anchored/attached at top, it was repaired.

In-Progress Review Meeting #14 held today at 1300 hours.

Modification considerations scope of work has been developed and budget estimate received from Kirlin.

Since modification scope of work request is developed I advised contractor personnel, Mr. Mulford, Mr. Clemmons and Mr. Riegle that any work contractor performs that is included in the request prior to it’s approval by contracting officer would be at contractors risk.
QAE inspected the exterior concrete pad and access lane area for environmental compliance, all were acceptable.

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        
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